

COMP 4050 - Project Management

Calendar Description: Introduction to the issues involved in managing large, complex software projects.

Prerequisite: COMP 3350

Outline

- 1) Software development process (1 week)
Business plan, requirements definition, analysis, design, and implementation
- 2) Tools for project management (3 weeks)
Estimates, resource management and tracking (CPM/Pert charts), leadership and people management
- 3) Risk Management (2 weeks)
Issues in risk management, analysis of why projects succeed or fail
- 4) Quality assurance (3 weeks)
System testing, role of the quality assurance team
- 5) Project performance monitoring (2 weeks)
Project metrics and progress, comparisons across projects
- 6) Other issues (2 weeks)

Text: Jim Highsmith, *Agile Project Management*, Addison-Wesley